
1) Alterion notifies Program Office and ODIN contractors of new

 (quarterly) benchmark posting.  (Quarterly updates are due

 January 1, April 1, July 1, and October 1)

 (ODIN@alterion.com).

2) ODIN contractor submits, within 20 business days of Alterion

 posting, revised Attachment R to Program Office, affected

 DOCOs and TMRs.

 • ODIN contractor must ensure that every system offered

  under proposed Attachment R is tested and certified by

  Alterion.  (Alterion "Market" benchmark for similar or "like"

  machine is not acceptable).

 • ODIN contractor can, at their option, work with NASA to

  "preview" proposed platform specifications.

3) NASA Responsibilities (to be accomplished in 10 business

 days) include:

 • Affected Center DOCOs/DOCOTR/TMR review proposed

  Attachment R.  Any discrepancies are coordinated with

  the Principle Center for Workgroup Hardware/Software for

  technical accuracy and correctness of the configurations.

  DOCO reports findings/approval for the new Attachment R

  to Program Office.

 • Program Office verifies that NASA standards are met.

 • Program Office verifies that Alterion certifications for ODIN

  contractor offered systems are in place, and that they

  meet or exceed the master contract or delivery order

  baseline, as appropriate.

4) Contracting Officer issues e-mail notification to affected

 DOCO(s) and ODIN Program Representatives Board (OPB)

 indicating acceptance of Attachment R.

5) Affected DOCO incorporates updated Attachment R into

 Delivery Order.  New Attachment R will be in effect date of

 Delivery Order modification.  DOCO notifies appropriate

 ODIN contractor.

6) ODIN contractors comply with new Alterion benchmarks

 on all systems delivered 20 business days after delivery

 order notification.
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